



TTT Brother Co., Ltd.

Introduction

เอกสารชุดนี้เรียกว่า Document Weekly Developer Report มีวัตถุประสงค์เพื่อ
1. เป็นเอกสารบันทึกข้อมูลผลสัปดาห์การทำงานเป็นทีม Developer รายสัปดาห์
2. ใช้สำหรับแสดงผลการประเมินการทำงานของทีม Developer
3. สำหรับการดำเนินการติดตามผลสัปดาห์ถัดไป

Author :	Mr. Akrad Osatanukoo		
Date Start :	11/05/2026	Date Finish :	15/05/2026
Sprint :	#69-20	Last update :	15/05/2026 , 17.30 น.

Raizeros Team

PlanPoint	32	ActualPoint	34.75
Remain	-8.59%	Percent	108.59%
Point Current Sprint	32	ActualPoint Current Sprint	32

Points from current sprint	Point	Personal	Test Pass	Bug	Final Pass point	Cancel	Sum Final	Remark	Day Off
Lek	7	7	7	0	100.00%	0	7		Not Test
Toomtam	8.5	8.5	8.5	0	100.00%	0	8.5		Not Test
Zrot	5.75	5.75	5.75	0	100.00%	0	5.75		Not Test
Jab (Thanut)	3.25	3.25	3.25	0	100.00%	0	3.25		Not Test
Nut (Chanut)	7.5	7.5	7.5	0	100.00%	0	7.5		Not Test
Sum	32	32	32	0	100.00%	0	32		

Backlog	#Sprint	Personal	Point All	Test Pass	Bug	Cancel	Extra Point	Personal	Point
								Zrot	1.75
								Jab (Thanut)	1

Minor Case	Sprint	Card Detail	Defect Detail	Personal	Point

Marcross Team

PlanPoint	30	ActualPoint	32.5
Remain	-8.33%	Percent	108.33%
Point Current Sprint	30	ActualPoint Current Sprint	30

Points from current sprint	Point	Personal	Test Pass	Bug	Final Pass point	Cancel	Sum Final	Remark	Day Off
Poon	8	8	8	0	100.00%	0	8		Not Test
Dream	8	8	8	0	100.00%	0	8		Not Test
Pond Pracharapon	8	8	8	0	100.00%	0	8		Not Test
Benz	6	6	6	0	100.00%	0	6		Not Test
Sum	30	30	30	0	100.00%	0	30		

Backlog	#Sprint	Personal	Point All	Test Pass	Bug	Cancel	Extra Point	Personal	Point
	68-19	Poon	2.5	2.5	0	0			

Minor Case	Sprint	Card Detail	Defect Detail	Personal	Point

Emperor Team

PlanPoint	14.25	ActualPoint	20.25
Remain	-42.11%	Percent	142.11%
Point Current Sprint	14.25	ActualPoint Current Sprint	14.25

Points from current sprint	Point	Personal	Test Pass	Bug	Final Pass point	Cancel	Sum Final	Remark	Day Off
T	5	3	2	60.00%	0	3			Not Test
Maikiw (Vororit)	5.5	3.75	1.25	75.00%	0.5	3.75		ทาง TIFFA กำลังทดสอบข้อที่เหลือ	Not Test
Mos	3.75	3	0.75	80.00%	0	3		ทาง TIFFA กำลังทดสอบข้อที่เหลือ	Not Test
Sum	14.25	9.75	4	68.42%	0.5	9.75			

Backlog	#Sprint	Personal	Point All	Test Pass	Bug	Cancel	Extra Point	Personal	Point
	69-18	Mos	2	2	0	0		Maikiw (Vororit)	0.5
	69-18	Maikiw (Vororit)	3.5	3.5	0	0			

Minor Case	Sprint	Card Detail	Defect Detail	Personal	Point

Software Tester

ลงชื่อ: (.....)
วันที่:

Developer Team Poon

ลงชื่อ: (.....)
วันที่:

Developer Team Lek

ลงชื่อ: (.....)
วันที่:

Developer Team T

ลงชื่อ: (.....)
วันที่:

Project Manager

ลงชื่อ: (.....)
วันที่: